COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2020

ESTI MATE SUMVARY 16:12: 59
CONTI D C22312 ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 22312-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 162.5 DAYS TI ME ALLOW 128 WORK DAYS
PR SOUTH DOUGLAS CREEK PERCENT TIME: 126.95 ORI G TIME ALLOW 100 VORK DAYS
PROJECT NO. ER0252- 467
PR SOUTH DOUGLAS CREEK
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 02/ 22/ 2020 DATE TI ME STARTED 02/ 19/2019
4901 S. Wndernere St DATE LET 12/ 13/ 2018 DATE WORK BEGAN 04/ 22/ 2019
DATE AWARDED 01/ 24/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/18/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 02/19/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1,736, 701. 45 PARTI Cl PATI NG $ 1,297, 147. 61 $ 146, 824. 22
AWARD PRQIECT AMT: $ 1,415,775.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 74.69% TOTAL EARNI NGS 1,297, 147. 61 146, 824. 22
FUNDS AVAI LABLE: $ 439, 553. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,297, 147. 61 146, 824. 22
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 21, 236. 63 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 275, 910. 98 146, 824. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 275, 910. 98 146, 824. 22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146, 824. 22

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22312-BID ESTI MATE RUN 03/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0011 16: 12: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0.790 0.770
ACRE 0.020 800. 00
40, 000. 00000 0.790 31, 600. 00
0010 202-00009 Tree Trinmm ng 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0015 202-00010 Renmoval of Tree 44. 000 37. 000
EACH 7.000 2, 240. 00
320. 00000 44.000 14, 080. 00
0020 202-00035 Renoval of Pipe 5.000 5. 000
LF 0. 000 0. 00
75. 00000 5. 000 375. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 5. 000 0. 000
Sy 0. 000 0.00
50. 00000 0. 000 0. 00
0030 202-00200 Renoval of Sidewal k 564. 000 0. 000
SY 136. 670 1, 366. 70
10. 00000 136. 670 1,366. 70
0035 202-00203 Renoval of Curb and Gutter 62. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0040 202-00206 Renoval of Concrete Curb Ranp 13. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0045 203- 00050 Unsui tabl e Materi al 1, 186. 000 914. 870
cY 271. 130 4, 066. 95
15. 00000 1, 186. 000 17, 790. 00
0046 203-00510 *Rock Fill (Spec) 1, 381. 610 1, 381. 610
cY 0. 000 0. 00
72.00000 1, 381.610 99, 475. 92
0050 203-00060 *Enmbankment Material (Conplete In Place) 4,920. 000 3, 089. 750
cY 1, 830. 250 51, 247. 00

28. 00000 4,920. 000 137, 760. 00



CONTI D: C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22312-BID ESTI MATE RUN 03/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0011 16: 12: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 206-00510 Filter Material (Class A) 113. 000 0. 000
cY 112. 410 8, 655. 57
77.00000 112. 410 8, 655. 57
0060 207-00205 Topsoi | 1, 613. 000 0. 000
cY 135. 686 2,713.72
20. 00000 135. 686 2,713.72
0065 208-00008 Erosi on Log Type 2 (12 Inch) 606. 000 606. 000
LF 0. 000 0. 00
4. 00000 606. 000 2,424.00
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0080 208-00103 Renoval and Di sposal of Sedinment (Labor) 19. 000 9. 000
HOUR 0. 000 0. 00
33. 00000 9. 000 297.00
0085 208-00105 Renoval and Disposal of Sedinent (Equipnent) 19. 000 8. 500
HOUR 0. 000 0. 00
70. 00000 8.500 595. 00
0090 208-00106 Sweepi ng (Sedi ment Renoval ) 13. 000 2.500
HOUR 0. 000 0. 00
130. 00000 2.500 325. 00
0095 208-00107 Renoval of Trash 12. 000 2.000
HOUR 0. 000 0. 00
75. 00000 2.000 150. 00
0100 208-00207  Erosion Control Managenent 130. 000 117. 000
DAY 7.000 1, 050. 00
150. 00000 124. 000 18, 600. 00
0105 210-01050 Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

27.00000 0. 000 0. 00
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PCN: 22312-BID ESTI MATE RUN 03/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0011 16: 12: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 212-00006 Seedi ng (Native) 0.500 0. 000
ACRE 0. 252 705. 60
2, 800. 00000 0. 252 705. 60
0115 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 252 705. 60
2, 800. 00000 0. 252 705. 60
0120 213-00004 Ml ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0125 213-00061 Mil ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0130 214-01010 Brush Layer Cutting 80. 000 0. 000
EACH 80. 000 480. 00
6. 00000 80. 000 480. 00
0135 216-00042 Soil Retention Bl anket (Biodegradable Straw Coconut) 1,221.172 0. 000
SY 1,221.172 3,663.52
3. 00000 1,221.172 3, 663. 52
0140 216-00303  Turf Reinforcenent Mat (Cl ass 3) 1, 220. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0145 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 240- 00020 Netting 44.000 44.000
Sy 0. 000 0. 00
10. 00000 44.000 440. 00
0155 304-06007  Aggregate Base Course (Cl ass 6) 123. 000 59. 000
cY 0. 000 0. 00
65. 00000 59. 000 3, 835.00
0160 403-00720 Hot M x Asphalt (Patching) (Asphalt) 20. 000 0. 000
TON 0. 000 0. 00

275. 00000 0. 000 0. 00
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PCN: 22312-BID ESTI MATE RUN 03/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0011 16: 12: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 506-00224 Riprap (24 Inch) 453. 000 0. 000
cy 452. 650 40, 738. 50
90. 00000 452. 650 40, 738. 50
0170 603-10120 12 Inch Corrugated Steel Pipe 25. 000 25. 000
LF 0. 000 0. 00
65. 00000 25.000 1,625.00
0175 603-10180 18 Inch Corrugated Steel Pipe 43. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0180 607-11525 Fence (Plastic) 267.000 266. 250
LF 0. 000 0. 00
4.00000 266. 250 1, 065. 00
0185 608- 00006 Concrete Sidewal k (6 Inch) 564. 000 0. 000
Sy 131. 100 7,866. 00
60. 00000 131. 100 7,866. 00
0190 608-00010 Concrete Curb Ranp 24.000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0195 608-00015 Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0200 609-21010 Curb and Gutter Type 2 (Section I|-B) 62. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0205 610- 00020 Medi an Cover Material (Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0210 625-00000 *Construction Surveying 1.000 0. 527
LS 0. 038 950. 00
25, 000. 00000 0. 565 14,125.00
0215 626-00000  *Mbbilization 1. 000 0. 897
LS 0. 000 0. 00

142, 000. 00000 0. 897 127,374.00



CONTI D

ROADWAY

CAT NO0200

0220 626-01103

0225

630- 00000

0230

630- 00007

0235

630- 00012

0240

630- 80335

0245

630- 80341

0250

630- 80342

0255

630- 80360

0260

630- 80380

0265

700- 70010

0270 700-70011

C22312
22312-BI D
ER0252- 467
| TEM

DESCRI PTI ON
*Public Information Services (Tier II1)
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Drum Channel i zi ng Device

*Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
10, 000. 00000
597. 500
HOUR
28. 00000
263. 000
DAY
170. 00000
46. 000
DAY
630. 00000
3. 000
EACH
115. 00000
18. 000
EACH
65. 00000
8. 000
EACH
75. 00000
20. 000
EACH
50. 00000
0. 000
EACH
18. 00000
180, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

448. 000
149. 500
597.500

244.000
19. 000
263. 000

32. 000
9. 000
41. 000

1.500
1. 200
2.700

9. 000
7.200
16. 200

4.000
3. 200
7.200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,186

3,230

5,670

138.

468.

240.

.00

00

00

00

00

.00

.00

.00

.00

16:12: 59

AMOUNT

10, 000

16, 730

44,710

25, 830

310

1,053

540.

00

00

00

00

50

00

00

.00

.00

.00

.00
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PCN: 22312-BID ESTI MATE RUN 03/ 03/ 2020
PRQJECT: ER0252- 467 ESTI MATE NO 0011 16: 12: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
F A 0. 000 0.00
1. 00000 3, 200. 000 3,200. 00
0280 700-70380 F/ A Erosion Control 791. 280 791. 280
F A 0. 000 0. 00
1.00000 791. 280 791. 28
0281 900- 00006 Added Item (Dol lar)/ CMO @2 / Property (RW2 Parcel) 45, 000. 000 0. 000
Acqui si tion Del ay
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0282 900- 00030 Erosi on Control Liquidated Damages CMO#7 0. 000 -1.000
DAY 0. 000 0.00
3, 500. 00000 -1.000 -3, 500. 00

CAT 0200 CURRENT AMT $ 994,914.72 % 141,181.16 $ 641, 295. 91
CAT NO0300 Fl ood Recovery

0285 202-00150 Renoval of Wall 4. 000 4.000
EACH 0. 000 0.00
9, 000. 00000 4. 000 36, 000. 00
0290 202-00480 Renoval of Portions of Present Structure (Special) 22.000 21.550
5% 0. 000 0. 00
210. 00000 21. 550 4,525.50
0295 206-00000  Structure Excavation 919. 000 678. 660
cY 240. 340 6, 489. 18
27.00000 919. 000 24, 813. 00
0300 206-00100 Structure Backfill (Cdass 1) 547. 000 300. 150
cY 0. 000 0. 00
44.00000 300. 150 13, 206. 60
0301 206-01001 Bed Course Matl (Spec) / 3-6" VIC Rock 170. 000 169. 400
cY 0. 000 0. 00
94. 56000 169. 400 16, 018. 46
0302 206-01001 Bed Course Matl (Spec) / 67 Crushed Rock 100. 000 67.820
cY 0. 000 0. 00

59. 00000 67.820 4,001. 38



CONTI D:

CAT NO0300

0303 420-00132

0305 601-03030

0310 602-00000

CAT NO0301

0315 202-00453

0320 601-03000

0325 602-00210

CAT NO0400

0330 620-00001

0335 620-00020

C22312 COLORADO DEPARTMENT OF TRANSPORTATI ON
22312-BID
ER0252- 467 ESTI MATE NO 0011

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
Fl ood Recovery
Geotextile (Separator) (CL 1) 8, 340. 000
SY
3. 83000
*Concrete Class D (Box Cul vert) 467. 000
cY
750. 00000
*Rei nforcing Steel 103, 158. 330
LB
1. 00000
CAT 0300 CURRENT AMT $
Bri dge Repair
Renoval of Portions of Present Structure (Cl ass 2) 419. 800
Sy
140. 00000
Concrete Class D 104. 000
cY
650. 00000
Wl ded Wre Fabric 386. 000
Sy
8. 00000
CAT 0301 CURRENT AMT $
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 1) 1. 000
EACH
13, 500. 00000
Sanitary Facility 1. 000
EACH
2, 000. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

. 300
. 300
. 600

447. 440
-1.

445,

920
520

101, 730.
94.

250
830

101, 825. 080

596, 826. 73 $

419. 800
0. 000

419. 800

62. 730
0. 000

62. 730

. 310
0. 000
. 310

129, 460. 00 $

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

22'$ 1,297, 147.

1,736,701.45$
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499.

-1, 440.

94,

146, 824.

16:12: 59
CUMULATI VE
AMOUNT

05
3,192.69

00
334, 140. 00

83
101, 825. 08
.06$% 537,722.71

.00
58, 772. 00

.00
40, 774. 50

.00
3, 082. 48
.00% 102,628.98

.00
13, 500. 00

.00
2,000. 00
00$ 15, 500. 00



